ID WBS Task Name Contact | Resource DO |Requesi| Major

o Initials | Reauest Id lilestor

263 [ 3.5.5.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, optional scheduling component GG AB2 No No
49 2.8.5 Tool to setup worker node environment GG AB2 Yes MC3 No
258 3.55.23 Generate NGOP agents from set of monitoring scripts and config GG AB2 No No
240 3544 Provide tools (to MD) for accessing old logfiles GG AB2 No No
266 3,555 Assess automation of alarming systems GG AB2 No No
267 3.55.6 Integration deployment and testing GG AB2 No No
268 3,557 Documentation GG AB2 No No
224 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 No No
277 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No
278 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No No
51 2.8.7 Evaluate and sign-off on test facilities and procedures GG PL,DW,JS Yes MC3 No

145 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX No No
146 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX No No
183 |[Fd 3.5.1.2.2.8 Organize activities to prepare for LCG fwd node downtime GG GG No No
319 [Eé 4.3.4.3 Use ReSS (more flexible than use of roles) GG GG No No
341 5.2.1 Evaluate request, determine best course of action GG GG Yes  Prd9 No
308 |[Fd 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD D,GG,FEF No No
35 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM Yes  Prd7 No

201 & 35141 Define standard durable location machine configuration GG PM No No
216 | 35211 Auto-clean up SamGrid job queue (samgrid.fnal.gov) GG PM No No
205 3.5.1.4.2.3 Developers install and test durable location node (by Fri Nov 23) GG PM No No
206 | 35.1.4.24 Adjust current installation instructions GG PM No No
207 3.5.1.4.25 Adjust current software to use standard location as default GG PM No No
217 & 3.5.21.2 Auto-clean up OSG job queue (fwd nodes) GG PM No No
40 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM Yes MC4 No
41 2.7.2 Resolve how to add production paths in future: Document GG PM Yes MC4 No
18 {f:}} 2.3.2 Store output from any stage: Describe suitable test of feature GG PM Yes MC1 No

219 & 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM No No
220 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM No No
221 3.5.223 Clean up sandboxes and jim_tmp areas at fwd node GG PM No No
222 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM No No
223 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM No No
230 | 35311 Determine goal level, requirements GG PM No No
231 3.5.3.1.2 Determine existing querying performance GG PM No No
225 3.5.25 Add the deployment of scripts to installation instructions GG PM No No
233 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM No No
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Duration Start Finish Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
sIMITIw[T[Fls|IsIm[T[w[T|F[s|[s[M[T|w[T[F[s|s|ImM[T[wW[TIF
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lday Wed 11/7/07 Wed 11/7/07 ‘ AB2 k§ Generate NGOP agents from set of monitoring
5days  Thu 11/8/07 Wed 11/14/07 AB2 3 Provide t
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4days Tue 12/18/07 Fri 12/21/07
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10 days Wed 12/26/07 Thu 1/10/08
6days Tue 11/27/07 Tue 12/4/07
15days Mon 11/26/07 Fri 12/14/07 ‘ _ 1
15days Mon 11/26/07 Fri 12/14/07
13days Thu 10/25/07 Mon 11/12/07 GG Eﬁrgame activities t
15days  Thu11/1/07 Wed 11/21/07 GG ;%
10 days Tue 11/13/07 Wed 11/28/07 GG e
15days Tue 10/30/07 Mon 11/19/07 MD,GG,FEF —_g
10days  Mon 11/5/07 Fri 11/16/07 PM f ‘
3 days Tue 11/6/07 Thu 11/8/07 ‘ =5=i3efine standard durable location machine
5 days Fri 11/9/07 Thu 11/15/07 PM G At
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1 day Fri 12/7/07 Fri 12/7/07
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2days Wed 12/12/07 Thu 12/13/07
2days  Fri 12/14/07 Mon 12/17/07
4days  Fri12/14/07 Wed 12/19/07
4days Thu 12/20/07 Thu 12/27/07
3days Wed 12/26/07 Fri 12/28/07
5days  Fri 12/28/07 Mon 1/7/08
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